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Project Deliverables Status

• DAQ Development and Support (nonRun II)
– Proposed Experiments (watching for warning signs) 

• Minerva no development request (asked to review systems in future)
• SciBoone no development request (attend workshop)
• MIPP Upgrade 

– Help define DAQ design for proposal (~15Sep2006)
– what CD is willing to develop for MIPP

– Small Experiments 
• COUPP no development request

– Test Beam Experiments (no activity)
– Meson Test Beam Facility Upgrade represents potential significant request

• CAMAC support or VME migration path 
• General readout upgrades/new hardware support
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Project Deliverables Status (cont. 2)

• CMS Remote Operations
– Develop the event server piece of the storage manager to support online 

monitor programs (consumers) such as the event display
– Release of enhanced event server 09/01/2006

• Support for multiple consumers and consumer trigger requests
– Storage manager changes to support multiple consumers and allow 

consumers to specify trigger requests were delivered last week
– Communication within the storage manager team has improved as 

deadlines have neared.  In some cases, details of how the final 
system will work are still being worked out.

– Learn about and contribute to CMS plans for remote operations
– Not much activity at the committee level (LHC@FNAL or CMS working 

subgroup)
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Project Deliverables Status (cont. 3)

• Astrophysics
– DES (No activity beyond workshop in February)
– SDSSII DAQ Upgrade 

• Remaining tasks:
– Replace two bad Peritek VCQM video daughter cards on spare 

video boards at APO
– Update the documentation to reflect the new system
– (Improved astro sky subtraction has been deferred for now)

• Occasional MVME5500 network problems (board hangs) have become 
much more frequent since the summer shutdown.  These will need to be 
investigated with the help of APO staff.

• Operational support mode by 09/30/2006
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Effort Profile General DAQ Support 
and Development  (nonRun II)

• (Tools) 0.05 FTE prior to Jan; 0.08 FTE Feb DES Workshop,  
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Effort Profile CMS Remote Operations

• In theory effort loaned to AMR for generic remote operations tasks
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Effort Profile SDSS II Upgrade

• FY07 is mainly bug fixing, support, and less essential features  

Oc
tober

Nove
mber

De
cem
ber

Jan
uary

Febru
ary

Marc
h

April May June July Au
gust

Septe
mber

0

0.1

0.2

0.3

0.4

0.5

0.6

0.7

0.8

0.9

Astro/SDSSII

Astro/SDSSII

Astro/SDSSII (Budget)FT
E



09/05/2006 Project Status Report 8

Risks

• General issue of available effort already oversubscribed
– Not keeping pace in some areas forcing harder look at priorities
– New requests mean effort must be squeezed from other projects
– New requests can happen with little warning, hard to plan and optimize 

effort (often not in time for budget planning). 
• Forces some crystal ball gazing

– Priorities can change over time forcing reevaluation and reallocation of 
effort

• DAQ Development and Support
– MTEST upgrade may get approved and require significant development 

and support
• VME migration path or additional CAMAC work

– No longer have expertise in group for some hardware (e.g. 
CAMAC) 
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Risks (Cont.)

• CMS Remote Operations
– Level of involvement after 09/01/2006 needs to be worked out
– Fuzzy boundaries between remote operations and CMSspecific work
– Difficulty getting information from the CMS collaboration
– Sudden requests for extra effort impacts other laboratory/division 

priorities
– Requests directly to division management and/or around line causing 

difficulties in managing effort
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Risks (Cont. 3)

• Astrophysics
– SDSS II Upgrade (in production)

• Final tasks may linger due to priorities or difficult nature 
• Failures in hardware components that were not upgraded (e.g. Vigra 

video cards, 712M SCSI interface cards, VCI+ cards)
–  DES could request development help


